# NATIONAL UNIVERSITY OF SCIENCE AND TECHNOLOGY FACULTY OF ARCHITECTURE AND QUANTITY SURVEYING BACHELOR OF QUANTITY SURVEYING (HONOURS) DEGREE PART I FIRST SEMESTER EXAMINATIONS- DECEMBER 2005 <br> <br> THEORY AND PRACTICE OF QUANTITY SURVEYING AND PROJECT <br> <br> THEORY AND PRACTICE OF QUANTITY SURVEYING AND PROJECT MANAGEMENT I - AQS 1101 

 MANAGEMENT I - AQS 1101}

TIME: 3 Hours
TOTAL MARKS: 100
INSTRUCTIONS:
Answer Question One and any other three questions

## PART I

## QUESTION 1

a) Define Project Management according to any three of the following sources and discuss:
Archibald (1977)
The Project Management Institute (2000)
The Chartered Institute of Building (1988)
Anthony Walker (1992)
C,. Hendrickson and T. Au (1988)
b) Explain the two structures of project management with illustrations.
c) Write brief notes on the Project Management process. marks)
d) According to Roman (1986) what activities can project managers perform?

## QUESTION 2

The project manager is responsible for developing a plan through which the project can be traded and controlled to ensure the project meets preset objectives. With this in mind, discuss the benefits of project management.
(20 marks)

## QUESTION 3

Management contracting is a more suitable building procurement method in Zimbabwe as compared to the traditional methods. Discuss this assertion.

## QUESTION 4

Discuss the various alternative methods of building procurement.
(20 marks)

## QUESTION 5

Discuss the functions of the quantity surveyor.

## QUESTION 6

a) What are the purposes of the Bills of Quantities?
b) Give detailed description of the basic information contained in the Bills of Quantities.

## END OF EXAMINATION

