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Instructions

Answer all) questions only. All question carry equal marks.

Question 1
a) Generally, maintenance can be done in two ways. Describe the two ways in which
maintenance can be done. (8 marks)
b) What are the main functions and advantages of preventive maintenance? (12 marks)
Question 2
a) Explain the terms “depreciation” and “obsolescence” and state how they relate to
each other. (8 marks)
b) List the various factors that should be considered when purchasing equipment for
construction. (12 marks)
Question 3
a) Modern project planning involves use of bar chart and / or critical path scheduling.

Compare the two methods of planning and discuss their advantages and
disadvantages. (8 marks)

b) The data regarding the activities of a project are given below:




Activity Immediate predecessor Duration (weeks)
A - 1
B A 4
C A 3
D A 7
E B 6
F CD 2
G E,F 7
H D 9
I G,H 4
1) Draw the project network. (8 marks)
i) Determine the critical path and project duration. (4 marks)
Question 4
a) Assume you are employed as a quantity surveyor by a contractor, list the factors

you would consider when pricing for the use of machinery owned by the
Contractor on a project. (8 marks)
b) Distinguish between direct costs, and indirect costs on a project.

(12 marks)




Question 5

a)

b)

What do you understand by the term “Economic life of an equipment or plant?”

(8 marks)
There are several types of equipment or plant that are very essential for use in
construction. List at least 3 items of equipment or plant that could be used during
the construction of each one of the following projects and also explain the

different function of such equipment.

1) Earth dam (4 marks)

ii) Surfaced (tarred) road (4 marks)

1ii) High rise concrete building (4 marks)
END OF EXAMINATION




