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SECTION A 

 

QUESTION I: COMPULSORY 

a. The client has detailed designs and comprehensive site information for a proposed 
shopping complex. The decision to administer the project under an NEC3 ECC has been 
made. The maximum budget for the client is $3M, but ideally the client like to realise 
savings and maximise value for money. 

i. Assist the client on the appropriate ECC Option to adopt including any 
contact data considerations.      (10) 

ii. Explain how the conditions of contract under an ECC form are assembled  
      (5) 

b. You are a project manager on a design and build ECC project which is using option B 
with secondary option X7,X15 and Y(UK)2. The contractor submitted his first program 
for acceptance in accordance with the time scales of ECC and this has been accepted by 
the project manager. The contractor realised that something required in the works’ 
information has neither been priced nor shown on the accepted programme. Explain what 
happen to the programme and how the issue of payment of the item would be treated  
      (10) 

SECTION B 

 

QUESTION 2 

Discuss the procurement policies and procedures that are used on a World Bank financed project.  
          (25) 

QUESTION 3 

Explain where the Yellow, Green and the Silver book of FIDIC form of contract can be used 
          (10) 

Discuss how disputes and claims are dealt with on international construction project 
administered under FIDIC contract.        (15) 

QUESTION 4 

NEC was drafted as a way of producing a different contract from other standard forms in style 
and content by achieving three main specific objectives and principles: Explain how each of 
these intended objectives and principles are achieved under NEC: ECC  (15) 
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Discuss the impact of ‘Z’ clauses on NEC as a modern contract.    (10) 

QUESTION 5 

Explain the factors that need to be taken into consideration in designing international 
organizational structures and how they impacts on project success    (25) 

 

 


